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ABSTRAK 

Penelitian ini mengkaji mengenai Pelaksanaan Pengadaan Tanah untuk Jalan Tol 

Bogor Ciawi Sukabumi (Bocimi) seksi 3. Sebagai bagian dari infrastruktur 

nasional, proyek ini tentunya menghadapi beberapa tantangan, terutama terkait 

ketersediaan dan pembebasan tanah hak milik. Fokus penelitian ini adalah 

mengevaluasi efektivitas kebijakan pengadaan tanah yang berlaku, 

mengidentifikasi hambatan, dan dampak yang muncul. Penelitian ini menggunakan 

metode yuridis-empiris dengan pendekatan viktimologi, memanfaatkan data primer 

yang diperoleh melalui wawancara, dan dianalisis secara kualitatif. Hasil penelitian 

menunjukkan bahwa meskipun kerangka hukum pengadaan tanah di Indonesia 

cukup komprehensif, pelaksanaannya di lapangan masih menghadapi kendala. 

Hambatan yang teridentifikasi meliputi habisnya masa berlaku Penetapan Lokasi 

(Penlok) yang menyebabkan ketidakpastian hukum, serta penundaan pembayaran 

ganti rugi di Desa Cibolang Kaler, Kecamatan Cisaat. Kedua isu ini tidak hanya 

menghambat progres proyek secara substansial, tetapi juga memicu potensi konflik 

sosial dan menurunkan tingkat kepercayaan masyarakat. Studi ini menyimpulkan 

bahwa penguatan komunikasi dan koordinasi antarlembaga, transparansi penuh 

dalam proses penentuan dan pembayaran ganti rugi, serta penanganan cepat 

terhadap masalah administrasi pertanahan, terutama terkait perpanjangan Penlok, 

sangat krusial untuk memastikan kelancaran dan keberlanjutan proyek 

pembangunan infrastruktur di masa mendatang. 

 

Kata-kata kunci: Pengadaan Tanah, Hak Milik.
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ABSTRACT 

This research examines the implementation of land acquisition policy for the 

Bogor-Ciawi-Sukabumi (Bocimi) Toll Road, Section 3. As a vital part of national 

infrastructure, this project inevitably faces several challenges, particularly 

concerning the availability and expropriation of private land. This study focuses on 

evaluating the effectiveness of the current land acquisition policy, identifying 

existing obstacles, and analyzing their emerging impacts. This research employs a 

juridical-empirical method with a victimology approach, utilizing primary data 

obtained through interviews, which are then analyzed qualitatively. The findings 

indicate that while Indonesia's legal framework for land acquisition is fairly 

comprehensive, its implementation on the ground still encounters significant 

constraints. Identified obstacles include the expiration of Location Determination 

(Penlok), leading to legal uncertainty, and delays in compensation payments in 

Cibolang Kaler Village, Cisaat District. Both issues not only substantially hinder 

project progress but also trigger potential social conflicts and erode public trust. 

This study concludes that strengthening inter-agency communication and 

coordination, ensuring full transparency in the compensation assessment and 

payment processes, and promptly addressing land administration issues, especially 

regarding Penlok extensions, are crucial to ensuring the smooth and sustainable 

execution of future infrastructure development projects. 

 

Keywords: Land Acquisition, Freehold. 
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