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ABSTRAK
Gedung Fakultas Teknik Mesin merupakan sarana pendidikan tinggi yang
dirancang untuk mendukung proses akademik dan kegiatan praktikum mahasiswa
di bidang teknik mesin. Bangunan ini difungsikan sebagai pusat pembelajaran,
penelitian, serta pengembangan ilmu keteknikan, yang dilengkapi dengan ruang
kuliah, laboratorium, ruang dosen, dan ruang administrasi. Tujuan utama
perancangan gedung adalah menciptakan suasana belajar yang aman, nyaman, serta
mampu menunjang aktivitas akademik secara maksimal, sekaligus menjadi
representasi kemajuan institusi pendidikan dalam menghasilkan sumber daya

manusia unggul di bidang teknik.

Metode perancangan yang digunakan adalah pendekatan kuantitatif, yaitu dengan
mengumpulkan data numerik sebagai dasar analisis perhitungan struktur maupun
estimasi biaya. Struktur bangunan direncanakan dalam dua bagian utama, yakni
struktur atas dan struktur bawah. Struktur atas terdiri dari elemen-elemen seperti
atap, balok, kolom, pelat lantai, dan tangga. Adapun struktur bawah disesuaikan
dengan hasil uji tanah serta kondisi geoteknik lapangan, sehingga dipilih sistem
pondasi bored pile dan pile cap sebagai elemen utama penopang. Seluruh
perencanaan dilakukan berdasarkan regulasi teknis yang berlaku, khususnya

Standar Nasional Indonesia (SNI).

Dari sisi manajemen konstruksi, perencanaan meliputi penyusunan Work
Breakdown Structure (WBS), perhitungan volume pekerjaan, analisis harga satuan,
serta penjadwalan proyek menggunakan Gantt Chart, Network Diagram, dan
Kurva-S. Selain itu, dilakukan juga perencanaan tenaga kerja serta anggaran biaya
secara terstruktur untuk memastikan proyek dapat diselesaikan tepat waktu dan
sesuai alokasi dana. Dengan pendekatan yang sistematis dan berbasis standar,
pembangunan Gedung Fakultas Teknik Mesin ini diharapkan mampu memberikan
kontribusi nyata dalam peningkatan mutu pendidikan teknik serta pengembangan

penelitian di lingkungan akademik.

Kata Kunci : Perancangan struktur gedung, manajemen biaya & waktu proyek.
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ABSTRACT
The Faculty of Mechanical Engineering Building is an educational facility designed
to support academic activities and student practicums in the field of mechanical
engineering. The building functions as a center for learning, research, and the
development of engineering knowledge, equipped with lecture rooms, laboratories,
faculty offices, and administrative spaces. The primary objective of this design is to
create a safe, comfortable, and optimal learning environment while also serving as
a representation of institutional progress in producing high-quality human

resources in the engineering field.

The design method applied is a quantitative approach, involving the collection of
numerical data as the basis for structural analysis and cost estimation. The building
structure is planned in two main parts: the superstructure and the substructure. The
superstructure consists of elements such as the roof, beams, columns, floor slabs,
and stairs. Meanwhile, the substructure is designed based on soil test results and
geotechnical conditions, with the bored pile foundation system and pile cap selected
as the main supporting components. All planning follows applicable technical

regulations, particularly the Indonesian National Standards (SNI).

From a construction management perspective, the planning includes the
preparation of a Work Breakdown Structure (WBS), calculation of work volumes,
unit price analysis, and project scheduling using Gantt Charts, Network Diagrams,
and S-Curves. Workforce scheduling and cost budgeting are also arranged
systematically to ensure the project is completed on time and within budget.
Through this structured and standards-based approach, the development of the
Faculty of Mechanical Engineering Building is expected to contribute significantly
to improving the quality of engineering education and advancing academic

research.

Keywords: Building structural design, project cost & time management
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